



Instituto de Tecnologia e Liderança

Public Report

Intelligent Platform for Social Engagement

Student: Ana Clara Loureiro Muller Zaidan
Advisor: Prof. José Romualdo

São Paulo, 2025.

Summary

1. Introduction.....	3
2. Customer Analysis and User Journey.....	4
3. Project Scope and Features.....	5
4. Design and User Interface.....	6
4.1 Style Guide.....	6
4.2 Wireframes.....	7
4.3 Prototype.....	7
5. Process Modeling (BPMN).....	8
6. Project Management and Metrics.....	9
6.1. Roadmap and Timeline.....	9
6.2. Key Performance Indicators (KPIs).....	9
6.3. Success Metrics.....	9
6.4. Risk and Change Management.....	10
6.5. Communication and Continuous Improvement.....	10
7. Weekly Logbook (Weekly Notes).....	11
Week 1 (03/Feb/2025 to 09/Feb/2025):.....	11
Week 2 (10/Feb/2025 to 16/Feb/2025):.....	12
Week 3 (17/Feb/2025 to 23/Feb/2025):.....	13
Week 4 (24/Feb/2025 to 02/Mar/2025):.....	14
Week 5 (03/Mar/2025 to 09/Mar/2025):.....	15
Week 6 (10/Mar/2025 to 16/Mar/2025):.....	16
Week 7 (17/Mar/2025 to 23/Mar/2025):.....	17
Week 8 (24/Mar/2025 to 30/Mar/2025):.....	18
Week 9 (31/Mar/2025 to 06/Apr/2025):.....	19
Week 10 (07/Apr/2025 to 13/Apr/2025):.....	20
8. Weekly Classes Attended.....	22
9. References.....	23

1. Introduction

This document consolidates the progress and artifacts developed for the Project titled "Intelligent Platform for Social Engagement". The project partner is the social organization "Olhar de Bia", whose mission is to end poverty through education. Ms. Beatriz Martins, the NGO's founder, acts as the Product Owner and focal point.

The main problem addressed is the difficulty in effectively connecting individuals willing to volunteer with social organizations needing collaboration. Many people give up volunteering because they don't know how to find projects or are unaware of existing institutions. Conversely, Civil Society Organizations (CSOs) face challenges in publicizing opportunities and selecting suitable volunteers, alongside difficulties in managing volunteer work. Research conducted in São Paulo (CHANG, 2022) indicated that 48.6% of respondents had never participated in volunteer work, citing reasons such as difficulty finding projects and lack of knowledge about institutions.

Given this scenario, the main objective of the project is to develop a web platform that centralizes volunteer opportunities and donation campaigns, using Artificial Intelligence to connect volunteers with causes and events best aligned with their profiles and interests.

For partner organizations, like "Olhar de Bia," the platform aims to:

- Increase the reach of potential volunteers and donors.
- Improve the "fit" between volunteers and the organization's needs/causes.

From a social impact perspective, the main objectives are:

- Stimulate participation in diverse social causes.
- Indirectly contribute to guiding resources - such as time and donations - toward organizations, thereby generating social impact.

The project started on February 4th, 2025, and is scheduled for completion on December 19th, 2025. This report outlines the progress made so far, including customer analysis, the definition of project scope and features, and the design strategy - comprising style guides and wireframes. It also details the modeling of key processes using BPMN and the project management framework, which covers the roadmap, KPIs, success metrics, risk management, and communication strategies. Subsequent sections are dedicated to weekly progress tracking and a record of classes attended throughout the project timeline.

2. Customer Analysis and User Journey

To ensure the platform meets users' real needs, an in-depth customer analysis was conducted. We utilized the Onna framework (SAQUETI et al., 2022) for data-driven persona creation, combining qualitative and quantitative methodologies. Customer journeys were mapped using the Nielsen Norman Group model as a reference (NIELSEN NORMAN GROUP, [2024a]; NIELSEN NORMAN GROUP, [2024b]), focusing on expectations, emotions, opportunities, and pain points.

The key personas identified were:

Raquel (Volunteer): New in the city, looking for volunteer opportunities to contribute socially and meet people. Faces difficulty finding organizations and events aligned with her interests. Her main needs are finding valuable work, feeling a sense of belonging, and socialization.

Agnes (NGO Representative): A leader at the "Olhar de Bia" NGO, she seeks reliable volunteers who are good with children to support various events. Her main challenge is ensuring both safety and the right volunteer-event "fit", largely due to the absence of a secure system for verifying volunteer backgrounds.

Gabriel (Moderator): Responsible for ensuring platform safety by preventing inappropriate content, he requires well-defined processes and effective tools to detect suspicious activity, with a strong focus on continuous automation.

The customer journey mapping for each persona (as detailed in document M1S2 - Customer Analysis) revealed key pain points - such as Raquel's frustration in searching for opportunities and Agnes's insecurity when recruiting. These insights were crucial in identifying improvement opportunities the platform can act on, like an effective recommendation system and robust validation tools for organizations.

3. Project Scope and Features

The project scope was established through a product backlog that outlines the platform's core functionalities (ZAIDAN, 2025c). The main **features** include:

- **Organization Management:** NGO registration, authentication, and profile editing (ZAIDAN, 2025c).
- **Event Management:** Creation, publication, editing, and deletion of events by NGOs, along with volunteer sign-up (ZAIDAN, 2025c).
- **Donation Campaign Management:** Creation, publication, editing, and deletion of financial donation campaigns (ZAIDAN, 2025c).
- **Volunteer Management:** Volunteer registration and authentication, profile customization with interests and experiences, and a list of enrolled events (ZAIDAN, 2025c).
- **Recommendation System (AI):** An algorithm that suggests events and campaigns based on the volunteer's profile and interests (ZAIDAN, 2025c).
- **Main Feed/Explore:** A dynamic listing of recommended events and campaigns, enhanced with filters and advanced search capabilities (ZAIDAN, 2025c).

Aligned with the features described, the following **user stories** were defined to represent user intentions:

- As an organization representative, I want to register my NGO on the platform (ZAIDAN, 2025c).
- As an organization representative, I want to register and publish events to attract volunteers (ZAIDAN, 2025c).
- As an organization representative, I want to register and publish donation campaigns to attract financial donations (ZAIDAN, 2025c).
- As a volunteer, I want to create a profile on the platform (ZAIDAN, 2025c).
- As a volunteer, I want to receive personalized suggestions for events/campaigns (ZAIDAN, 2025c).
- As a volunteer, I want to sign up for events/campaigns (ZAIDAN, 2025c).
- As a volunteer, I want to view the events/campaigns that I have signed up for (ZAIDAN, 2025c).

These user stories serve as a foundation for breaking down specific tasks that populate the backlog of each sprint. (ZAIDAN, 2025c).

4. Design and User Interface

The platform's design was carefully planned to ensure an intuitive user experience (UX) and a consistent, pleasant user interface (UI). This process included creating a Style Guide, Wireframes, and an interactive Prototype (ZAIDAN, 2025e). Visual elements such as typography, color schemes, and alignment play a crucial role in enhancing usability and conveying brand identity, and were thoughtfully considered into the design process - an insight supported by Gibbons and Gordon (2021).

4.1 Style Guide

A document that establishes the platform's visual guidelines (GORDON, 2024).

Colors

Establishment of a defined palette, which includes primary (Core), feedback (Feedback), categorization (Categorical), and neutral tones (Shades of Black, Background). Each color group serves a specific purpose in enhancing usability and reinforcing visual identity (ZAIDAN, 2025e). (See Figure 1 in M1S3 – Design)

Typography

Choice of two main fonts: *Museo For Dell* for headings and *Trebuchet MS* for body text. This combination was made to ensure readability and visual simplicity (ZAIDAN, 2025e). (See Figure 2 in M1S3 - Design)

Iconography

Use of icons from the Bootstrap library (TWITTER, INC., 2025), prioritizing recognizable patterns for usability (KAPLAN, 2024) and visual consistency (ZAIDAN, 2025e). (See Figure 3 in M1S3 - Design)

4.2 Wireframes

Simplified visual representations of screen structures, focusing on element layout and navigation flow, without visual details (ZAIDAN, 2025e). Wireframes were developed for the platform's main pages - such as Home (Feed), FAQ, Profile, and My Events/Campaigns - as well as for key components like the Feedback Modal (ZAIDAN, 2025e). (See Figures 4-8 in M1S3 - Design)

4.3 Prototype

An interactive version of the design, created in Figma (ZAIDAN, 2025b), it simulates the application's final look and behavior, incorporating colors, typography, and interactions, distinguishing it from wireframes (KENDRICK, 2019). The complete prototype can be accessed via the link in the M1S3 - Design document (ZAIDAN, 2025b).

5. Process Modeling (BPMN)

To ensure clarity and a common understanding of the platform's essential workflows, the main processes were mapped using BPMN (Business Process Model and Notation) (BPMN, 2025; PIPEFY, 2023; ZAIDAN, 2025f). This visual modeling helps standardize communication and identify potential improvement areas (BPMN, 2025; ZAIDAN, 2025f). According to the official BPMN website (BPMN, 2025), the notation "provides companies with the ability to understand their internal business procedures in a graphical notation and allows organizations to communicate these procedures in a standardized way."

The platform is structured around two main processes, as mapped below (ZAIDAN, 2025a; ZAIDAN, 2025f):

Process 1: Company Registers an Event: Describes the steps from an organization's login or registration, completion of the event form, submission, platform validation, publication, and notification (ZAIDAN, 2025f). (See Figure 1 in M1S3 - Process Modeling)

Process 2: User Registers for an Event: Details the user flow from login or registration, browsing and viewing events (including AI-driven recommendations), completing the registration form, submission, platform profile validation, notifications to both the user and the organizer, and the organizer's review of the application (ZAIDAN, 2025f). (See Figure 2 in M1S3 - Process Modeling)

6. Project Management and Metrics

The project management follows agile principles, adapted to the academic context and an individual development team.

6.1. Roadmap and Timeline

The project is structured into four modules, with specific deliverables defined for each phase - ranging from initial definition and documentation to development, AI model implementation, and final delivery. Each module spans ten weeks, with development organized into two-week sprints. A detailed timeline (PROJECT TIMELINE_Ana Clara Müller_V1) was created and is maintained as a dynamic, regularly updated document (ZAIDAN, 2025c).

6.2. Key Performance Indicators (KPIs)

To monitor project progress and impact, KPIs were defined based on three key pillars: business, technology and project management (ZAIDAN, 2025g).

- **Business:** Number of active users, number of active institutions, volume of event and project publications (ZAIDAN, 2025g).
- **Technology:** Number of accesses, resource usage (CPU, memory, network), number of bugs identified/resolved, security incidents (ZAIDAN, 2025g).
- **Project Management:** Completed vs. planned deliveries, delivery delays, rework, developer productivity (ZAIDAN, 2025g).

6.3. Success Metrics

To evaluate the platform's success post-implementation, specific and measurable metrics were established. Among the defined metrics are:

- **Availability:** > 99.5% monthly uptime (ZAIDAN, 2025g).

- **Mean Time to Recovery (MTTR):** < 2 hours average time to restore the system after failure (ZAIDAN, 2025g).
- **User Retention:** > 50% of new users returning the following month (ZAIDAN, 2025g).
- **Average Latency:** < 300ms API response time (ZAIDAN, 2025g).
- **Code Coverage:** > 70% of code covered by automated tests (ZAIDAN, 2025g).

6.4. Risk and Change Management

Potential risks were identified, such as extensive scope, data scarcity from the partner, resource limitations (financial and human), low stakeholder availability, lack of specific technical knowledge, poor time management, and inadequate backlog prioritization. A mitigation plan was developed for each risk (detailed in M1S1 - Project Plan) (ZAIDAN, 2025c). Change management is handled through dynamic backlog prioritization, incorporating continuous stakeholder feedback and prioritizing student learning (ZAIDAN, 2025c).

6.5. Communication and Continuous Improvement

Communication between the developer and the partner (Beatriz Martins) is maintained through WhatsApp and bi-weekly Google Meet meetings. Regarding communication with the Advisor (Prof. José Romualdo), it is conducted via Slack, WhatsApp, and weekly Google Meet sessions (ZAIDAN, 2025c).

Tools such as Trello - for task management - and GitHub - for code repository and documentation - are used to ensure transparency throughout the project (ZAIDAN, 2025c).

The project follows a continuous improvement cycle based on the PDCA (Plan, Do, Check, Act) model, aligned with Scrum rituals, to review deliverables, gather feedback, and implement process and documentation improvements each sprint (ZAIDAN, 2025c).

7. Weekly Logbook (Weekly Notes)

Intended to document weekly project progress, highlight challenges faced, solutions implemented, key technical and management learnings, and outline the next steps.

Week 1 (03/Feb/2025 to 09/Feb/2025):

Activities Performed:

- Had the initial meeting with the advisor on February 9th.
- Discussed the initial project idea focused on event organization for NGOs.
- Received explanation on the course's modus operandi, work methods, and expected objectives.
- Discussed and requested approval to change the previously submitted project topic to focus on the NGO theme.

Challenges Encountered:

- Aligning initial project ideas with the course requirements and structure.
- Formalizing the change of the project topic.

Solutions Applied:

- Engaged in an open discussion with the advisor regarding project interests and course expectations.
- Made a formal request to pivot the project topic to the NGO focus.

Learnings:

- Gained understanding of the 4th-year Capstone project course structure, work methodologies, and objectives.
- Learned the process for defining and potentially changing the project scope early on.

Next Steps:

- Obtain formal approval for the topic change.
- Begin initial research and definition for the "Intelligent Platform for Social Engagement" project based on the new focus.

- Formally define the project partner.
- Start defining the project plan (scope, objectives, etc.).

Week 2 (10/Feb/2025 to 16/Feb/2025):

Activities Performed:

- Completed the main project plan document (M1S1 - 'tapão').
- Aligned initial project details with the partner (Olhar de Bia).
- Held advising session (Feb 14th):
 - Discussed the project roadmap.
 - Received study materials and planned an iterative approach (PDCA cycle) for improvement.
 - Discussed the ANPAD test study plan and potential Master's degree interests (UX/Technology, Brazilian programs).
- Defined the primary goal for the next sprint: to begin competitor analysis.
- Began reflecting further on specific topics of interest for potential graduate studies.

Challenges Encountered:

- Completing the comprehensive project plan document ('tapão') on schedule.
- Balancing project planning and partner alignment with external academic goals (ANPAD, Master's research).
- Establishing a communication plan with the stakeholders.

Solutions Applied:

- Successfully completed and submitted the project plan document.
- Aligned project details and expectations with partner.
- Held structured discussions regarding the ANPAD test and graduate school planning.
- Clearly defined the immediate next step for the project (competitor analysis).

Learnings:

- Experience in creating and finalizing a formal project plan document.
- Importance of early and clear communication/alignment with project partners.

- How to structure planning for the next sprint's activities.
- Gained further insight into graduate programs and selection processes in Brazil.

Next Steps:

- Begin the competitor analysis as planned for the next sprint.
- Study the provided BPMN materials and start creating initial diagram sections for review.
- Continue refining Master's degree research topics and the ANPAD study plan.

Week 3 (17/Feb/2025 to 23/Feb/2025):

Activities Performed:

- Held advising session (Feb 21st):
 - Planned the creation and structure of the Customer Analysis document (M1S2 - User Journey & Personas).
 - Defined the scope for this deliverable: succinct AS-IS journey description for 3 personas (moderator, NGO, volunteer).
 - Decided to use the Onna framework/template for Persona development and perform a brief academic analysis of it.
 - Discussed advisor providing theoretical foundation support via NotebookLM.
 - Outlined action items: potentially adjust artifact delivery order, propose a journey map template to the advisor, and create corresponding tasks in Trello.
- Collaborated with the advisor to develop a recovery plan with a specific schedule for pending/delayed activities.
- Scheduled and held a touchpoint meeting on Friday to check progress against the recovery plan.

Challenges Encountered:

- Falling behind schedule on some planned activities from previous weeks.

- Defining the specific approach and ensuring adequate depth for the Customer Analysis deliverable.
- Managing the creation of new action items alongside the recovery plan.

Solutions Applied:

- Developed and monitored a structured recovery plan with a specific timeline.
- Clearly defined the scope, personas, and methodology (Onna) for the Customer Analysis document during the advising session.
- Planned to use Trello to track newly defined tasks.
- Utilized the touchpoint meeting to review progress and ensure alignment.

Learnings:

- How to structure the Customer Journey Mapping and Persona development process.
- Planning the application of the Onna framework.
- Importance of breaking down deliverables into trackable tasks (Trello).
- Reinforced experience in recovery planning and progress monitoring when facing delays.

Next Steps:

- Continue executing the recovery plan for delayed tasks.
- Schedule meeting with UX professor about the Onna framework.
- Begin developing the Customer Analysis document: draft AS-IS journey descriptions, start persona development using the Onna template, and conduct the academic analysis of Onna.
- Create the defined tasks in Trello.
- Send the proposed journey map template to the advisor.

Week 4 (24/Feb/2025 to 02/Mar/2025):

Activities Performed:

- Conducted in-depth research required for persona development.
- Developed the project personas (moderator, NGO representative, volunteer).

- Applied the Onna framework and followed previous advisor guidance to structure the persona creation process.
- Scheduled and held meeting with UX Prof. Guilherme to discuss the Onna framework.
- Likely finalized and submitted the M1S2 - Customer Analysis document.

Challenges Encountered:

- Ensuring sufficient and relevant research was conducted to create accurate, data-driven personas.
- Correctly applying all aspects of the Onna framework methodology as planned.

Solutions Applied:

- Dedicated focused time to perform the necessary research for personas.
- Adhered to the established guidance and framework (Onna) during persona construction.
- Completed the deliverable according to the project plan.

Learnings:

- Gained deeper insights into the characteristics, needs, and pain points of the target user groups through research.
- Practical experience in applying the Onna framework to build detailed personas.
- Experience in completing a key project deliverable (Customer Analysis).

Next Steps:

- Begin working on the subsequent project deliverables, likely focusing on Process Modeling (BPMN) and/or Design (Style Guide, Wireframes) for M1S3.

Week 5 (03/Mar/2025 to 09/Mar/2025):

Activities Performed:

- Held advising session (Mar 07th):
 - Decided to include Process mapping AS-IS in the sprint backlog.

- Discussed and agreed to use the BPMN model to the process mapping.
- Started mapping the AS-IS processes.
- Investigated the possibility/feasibility of using the Go programming language for a specific module.

Challenges Encountered:

- Including new deliverables in the sprint scope required extra attention to deadlines.

Solutions Applied:

- Established clear modeling techniques (BPMN) to structure the mapping work.
- Decided to work on the Style Guide and Prototyping in the next week, and focus first on the Process Modeling.

Learnings:

- Practical application of AS-IS process mapping techniques.
- Initial exploration of Go as a potential technology for parts of the project.

Next Steps:

- Continue and finalize the AS-IS process mapping using BPMN.
- Start working on the Design artifacts - Style guide, Wireframes and Prototype.
- Decide regarding the use of Go for the identified module.

Week 6 (10/Mar/2025 to 16/Mar/2025):**Activities Performed:**

- Finished mapping the AS-IS processes.
- Held advising session (Mar 14th):
 - Aligned on the importance of supporting UX arguments and studies with scientific articles.
 - Explored main sources to find articles, such as Google scholar.
- Researched UX concepts to work on the style guide.
- Developed the platform wireframes.

- Started prototyping on Figma.

Challenges Encountered:

- Finding reliable and academic sources to support UX concepts and decisions during documentation and design justification.

Solutions Applied:

- Started using platforms like Google Scholar to search for peer-reviewed articles and scientific publications related to UX.
- Began prioritizing the inclusion of academic references when developing written content and project rationale.

Learnings:

- Realized the importance of grounding UX approaches in scientific literature to strengthen arguments, improve credibility, and align with best practices in the field.
- Learned how to better search, filter, and select relevant articles that add value to the documentation.

Next Steps:

- Continue integrating academic references into project deliverables.
- Enhance prototype.

Week 7 (17/Mar/2025 to 23/Mar/2025):

Activities Performed:

- Held advising session (Mar 21th):
 - Identified delays in completing some planned tasks.
 - Aligned expectations on the sprint deliverables, such as KPIs and success metrics.
- Collaborated with the advisor to develop a recovery plan with a specific schedule to complete pending activities.
- Scheduled a touchpoint meeting for Friday to check on progress.
- Researched and defined KPIs aligned with the project's goals.
- Researched on how to define measurable metrics.

- Started documenting each KPI with its objective, measurement method, and expected values.

Challenges Encountered:

- Falling behind schedule with the delivery of some activities.
- Tasks being completed only partially instead of fully.
- Understanding how to choose relevant KPIs at an early stage of development.

Solutions Applied:

- Acknowledged the delays and proactively created a structured recovery plan with a timeline together with the advisor.
- Studied examples from similar software projects on performance measurement, alongside materials from previous Inteli projects.

Learnings:

- Practical understanding of challenges related to project timelines and task completion.
- Importance of creating concrete recovery plans when delays occur.
- Value of scheduled touchpoints for monitoring progress during challenging periods.
- Learned how important it is to define KPIs early to guide decisions.

Next Steps:

- Focus on executing the recovery plan to complete delayed and partially finished tasks.
- Re-evaluate time management or task breakdown strategies if needed.
- Review KPIs and start working on the success metrics.

Week 8 (24/Mar/2025 to 30/Mar/2025):

Activities Performed:

- Finished defining the project KPIs.
- Worked on the success metrics.
- Held advising session (Mar 28th):

- Discussed the Work Breakdown Structure (WBS) and its role in providing a complete view of project activities

Challenges Encountered:

- Ensuring the metrics were sufficiently detailed and comprehensive to cover all project aspects accurately.

Solutions Applied:

- Engaged in discussions with the advisor to validate which metrics would best reflect the platform's intended value.
- Created a structure for periodically reviewing and refining these metrics.

Learnings:

- Gained a better understanding of how to create measurable, actionable metrics that align with business goals and user needs.

Next Steps:

- Refine the project schedule and task management based on the detailed WBS.
- Continue development activities, using the WBS as a guide for task sequencing and dependencies.

Week 9 (31/Mar/2025 to 06/Apr/2025):**Activities Performed:**

- Held an advising session on April 1st to discuss the project.
- Confirmed the deliverables/scope for the current sprint's completion.
- Planned the activities, goals, and timeline for the next project module.
- Discussed the focus on software engineering best practices (SRE, DevOps, SOLID, DRY) and state-of-the-art technologies for Module 2.
- Planned the projected technology stack: .NET with C#, React, Go, Python, ELK, Github, Redis, and Grafana.

Challenges Encountered:

- Ensuring the planned sprint deliverables were realistic and achievable within the timeframe.

- Accurately forecasting tasks and effort for the next module.

Solutions Applied:

- Used the dedicated advising session to align on sprint completion criteria and formally plan the next project phase.

Learnings:

- Practice in sprint review processes (confirming deliverables) and forward-planning for subsequent project modules.
- Understanding the scope required to implement principles like SRE, DevOps, SOLID, and DRY.
- Considerations involved in selecting a specific, multi-technology tech stack.

Next Steps:

- Finalize and deliver the agreed-upon items for the current sprint.
- Start working on the Public Report.
- Initiate the first tasks outlined in the plan for the next module.

Week 10 (07/Apr/2025 to 13/Apr/2025):

Activities Performed:

- Completed the comprehensive Public Report, including the weekly logbook compiled from advising notes and a summary of 4th-year meetings.
- Received positive feedback from the advisor on the Public Report's format, clarity, and objectivity during the April 10th session.
- Defined the next steps and focus for the second module (Module 2).
- Planned key activities for Module 2: development architecture design and initial development environment setup.

Challenges Encountered:

- Synthesizing all the work and notes from Module 1 into the final Public Report format.
- Defining a suitable and modern tech stack involving multiple technologies.

Solutions Applied:

- Iteratively developed and refined the Public Report based on advisor guidance and feedback.
- Held a dedicated planning session on April 10th to establish clear technical direction and objectives for Module 2.

Learnings:

- Experience in consolidating project documentation into a final report for a module.
- Importance of tracking project progress throughout the weeks.
- Process of planning the transition between major project phases (Module 1 to Module 2).

Next Steps:

- Begin detailed planning of the software architecture as outlined for Module 2.
- Start the initial setup and configuration of the development environment based on the chosen tech stack and engineering principles.

8. Weekly Classes Attended

This section lists the mandatory classes attended every Tuesday during the analyzed period.

- **Feb 04, 2025:** CAREER TRACK – Designing the Professional – What does success mean to you.
- **Feb 11, 2025:** CAREER TRACK – Designing the Professional – How to prototype your ideal career.
- **Feb 18, 2025:** CORPORATE TRACK – Project Management and Methodologies.
- **Feb 25, 2025:** CORPORATE TRACK – Innovation, Applied Research, and Digital Transformation.
- **Mar 06, 2025:** CORPORATE TRACK – The Job Market in Computing and Certifications.
- **Mar 11, 2025:** CORPORATE TRACK – Intellectual Property and Patents.
- **Mar 18, 2025:** CAREER TRACK – Designing the Professional – How to create a portfolio that stands out.
- **Mar 25, 2025:** CAREER TRACK – Designing the Professional – How to turn dreams into career plans.
- **Apr 01, 2025:** ACADEMIC TRACK – Structuring and Formatting Academic Articles: Standards and Styles.
- **Apr 08, 2025:** ACADEMIC TRACK – Structuring and Formatting Scientific Articles: How to Craft Powerful Introductions and Conclusions.

9. References

BPMN. **BPMN: Business Process Model and Notation**. [S.l.]: Object Management Group, 2025. Available at: <https://www.bpmn.org/>. Accessed on: Mar 21, 2025.

CHANG, Fernanda Li. **Match voluntário: conexão entre organizações da sociedade civil e voluntários**. 2022. Trabalho de Conclusão de Curso (Bacharelado em [...] – Universidade [...], Limeira, 2022. Nota: Details like degree, course, and university for Chang's work were not in the provided text and need to be filled in.

GIBBONS, Sarah; GORDON, Kelley. **Why does a design look good?** Nielsen Norman Group, 7 mar. 2021. Available at: <https://www.nngroup.com/articles/why-does-design-look-good>. Accessed on: Mar 21, 2025.

GORDON, Kelley. **Design systems vs. Style guides**. Nielsen Norman Group, 24 mai. 2024. Available at: <https://www.nngroup.com/articles/design-systems-vs-style-guides>. Accessed on: Mar 24, 2025.

KAPLAN, Kate. **Icon Usability: When and How to Evaluate Digital Icons**. Nielsen Norman Group, 4 out. 2024. Available at: <https://www.nngroup.com/articles/how-to-test-digital-icons>. Accessed on: Mar 24, 2025.

KENDRICK, Alita. **Prototypes vs. Wireframes in UX Projects**. Nielsen Norman Group, 16 ago. 2019. Vídeo. Available at: <https://www.nngroup.com/videos/prototypes-vs-wireframes-ux-projects>. Accessed on: Mar 24, 2025.

NIELSEN NORMAN GROUP. **Customer journey mapping**. [S.l.]: Nielsen Norman Group, [20--?a]. Available at: <https://www.nngroup.com/articles/customer-journey-mapping/>. Accessed on: Feb 28, 2025.

NIELSEN NORMAN GROUP. **Journey mapping 101.** [S.l.]: Nielsen Norman Group, [20--?b]. Available at: <https://www.nngroup.com/articles/journey-mapping-101/>. Accessed on: Feb 28, 2025.

PIPEFY. BPMN: **O que é, como funciona e por que essa metodologia é importante.** Pipefy Blog, 2023. Available at: <https://www.pipefy.com/pt-br/blog/bpmn/>. Accessed on: Mar 11, 2025.

SAQUETI, Dafne et al. **Onna: Personas - Essential Edition.** São Paulo: The Ugly Lab, 2022.

TWITTER, INC. **Bootstrap.** [S.l.]: Twitter, Inc., [20--?]. Available at: <https://getbootstrap.com>. Accessed on: Mar 25 2025.

VILLAZÓN, Carolina Cruz et al. **Identification of Key Performance Indicators in Project-Based Organisations through the Lean Approach.** Sustainability, [S.l.], v. 12, n. 15, p. 5977, 2020. DOI: 10.3390/su12155977. Disponível em: <https://doi.org/10.3390/su12155977>. Accessed on: Mar 28, 2025.

ZAIDAN, Ana Clara Loureiro Muller. **BPMN Diagrams.** Lucidchart, 2025a. Software. Available at: [Link to Lucidchart - check original document]. Accessed on: Mar 24, 2025.

ZAIDAN, Ana Clara Loureiro Muller. **Style guide, Wireframe and Prototype.** Figma, 2025b. Software. Available at: [Link to Figma - check original document]. Accessed on: Mar 25, 2025.